
97-RF-00403 
February 20, 1997 

John A. Hill 
Vice President, ERWM&I 
Kaiser-Hill Company, Inc. 
P. 0. Box 464, Bldg. T130C 
Golden, CO 80402-04640. 

APPROVAL TO PERFORM SITE PREPARATION ACTIVITIES FOR THE MOUND SITE SOURCE 
REMOVAL PROJECT, IHSS 11 3 - AMT-011-97 

This letter requests approval to perform site preparation activities for the Fiscal Year (FY) 97 Mound 
Site (Individual Hazardous Substance Site 113) Source Removal Project scheduled to commence the 
week of February 24, 1997. Site preparation activities include extending the Central Avenue ditch 
culvert 200 feet to the east, constructing a soil berm at the excavation site to control surface water, 
constructing a pen at the treatment site for the storage of soils, and the establishment of work 
boundaries at both the excavation and treatment locations (ref. attachment 1). Site preparation 
activities are necessary to facilitate site access/egress and meet the requirements of the Mound Project 
Proposed Action Memorandum. 

Site preparation activities will be completed utilizing a plant developed Integrated Work Control 
Package in accordance with Conduct of Operations and a project Health and Safety Plan, which 
includes activity specific Activity Hazard Analyses (ref. attachments 2, 3 and 4). A soil disturbance 
permit has been issued in accordance with the site procedure, which included review and approval by 
Industrial Hygiene, Environmental Operations, Radiological Engineering, and the Plant Excavation 
Specialists (ref. attachment 5). 

Your concurrence to initiate site preparation activities is required at this time. If you have any 
questions, the project staff is available to meet with you at your convenience. Thank you for your 
continued support of the RMRS Environmental Restoration Projects. 

Ann M. Tyson 
Vice President, Environmental Restoration 
Rocky Mountain Remediation Services 

Attachments: 
As Stated 

cc: 
T. G. Hedahl. K-H. T130C 
A. K. Sieben,' K-H,' T130C 
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